SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:48PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 661  Const Calendar Day: 114 Date: 26-Sep-2012 Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  06:30am  08:00 pm Break: 00:30 Over Time:  05:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day [ ] If no, explain:

Diary: Dispute
Load Transfer Activities

ABF crews came to the site at 6:50 AM. Crews had to work on Phase 1 Step 18 - A . Step 18 - B.. Step
18 - C . & Step 18 - D on the South side & main spans . They started at 7:00

[]

Crews had to work on the remaining rods installations . Other crews joined them to speed up the work .
All crews started at 7:10 AM.

Stanley & Rene continued to work on the rods at PP # 94 . They had t install the 4th rod . They were
done at 7:40 AM. Then , they had to work at PP # 78 . They were done at 9:00 AM.

Ethan & Will had to work on the rods at PP # 78 . They were done at 8:30 AM. Than at PP # 52 . They
were done at 9:30 AM.

kelly , John , Jacob, & George had to work on the rods at PP # 50 . Then at PP # 54, ,58, 62, & 66 .
Crews were done at 12:00 PM.

Matt , Pablo , Mathew , & Lonny had to work on the rods at PP # 74 & at PP # 70. Crews were done at
9:00 AM.

Jose & Thomas had to work on the rods at PP # 102 , 98 & at PP # 90. Crews were done at 9:00 AM.

Ryan , Jonathon , & Tony had to work on the rods at PP # 52 . Crews were done at 8:30 AM.

In addition to that , crews had to work on the adjacent suspender ropes . They had to take the slack out
of the ropes & lock them using wooden blocks . & chain falls .

After that , Gary , Ethan , Carlos , Jose , Thomas , Scott , Stanley , Rene , & Will had to work on the
load transfer . Crews had to set the lower jacking brackets at PP # 36 , 46 , & at PP # 48 for Phase 3, sort
& set the rods for each suspender bracket , they started t 9:30 AM. Crews were done at 12:00 PM.

In the afternoon , crews had to work on Step 18 - A ADJ . The remaining locations for Step 17 - B were
skipped from PP # 78 to PP # 110 .

They started on Step 18 - A ADJ at PP # 70 at 12:40 PM. They were done on Step 18 - A ADJ at 1:00
PM.

They started at Step 18 - B ADJ at 1:05 PM. Crews were done at Step 18 - B ADJ at 2:15 PM. They
started on Step 18 - C ADJ at 2:20 PM. at PP # 66 . Crews were done at Step 18 - C ADJ at 3:00 PM.

They started at Step 18 - D at PP # 66 at 3:05 PM. Crews were done on Step 18 - D at 3:50 PM.

ABF engineers had to work on the remaining length measurements & calculations for the remaining
jacking length . Step 18 - E was skipped .

Then , crews had to work on the suspender ropes at PP # 56 & 60 . They started at 4:20 PM. Crews
were called to work on the cable rotation at 5:00 PM.

Gary & Stanley had to work on the PP # 50, 58 , & 62 . Crews had to bring the inner sockets to their
final positions & lock the rods ,

Ethan & Rene had to work at PP # 52 & 54 . Crews were done at 6:55 PM. They had to wrap up their
tools & equipments. Crews left at 7;10 PM. Scott left at 3:00 PM.

All other employees continued to work on the suspender ropes for Phase 3 to the end of the shift .

[ ]
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 661 Date: 26-Sep-2012 Wednesday

| had to work on the pressure tracking sheet for today 's activities . In the office , | had to work on my
report . | was done at 8:00 PM.

4
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04-0120F4 Bid ltem: 067 C-SUS-BGS.067 Attach BG Lifts to Suspenders
AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

Ironworker JNM PABLO RAMIREZ 3.00 0.00 0.00 3.00 D
Ironworker JNM JOSE ALFARO 8.00 4.00 0.00 12.00 D
Operator APP SCOTT ROSS 8.00 0.00 0.00 8.00 D
Ironworker JNM RENE ESQUIVEL 8.00 4.00 0.00 12.00 D
Ironworker JNM STANLEY DALIE 8.00 4.00 0.00 12.00 D
Ironworker JNM CARLOS ALVERADO 8.00 4.00 0.00 12.00 D
Ironworker JNM LONNY CANDELARIA 3.00 0.00 0.00 3.00 D
Ironworker GEN GARY ANDERSON 8.00 4.00 0.00 12.00 D
Ironworker JNM MATTHEW COCHRAN 3.00 0.00 0.00 3.00 D
Ironworker FOR KELLY TULL 5.00 0.00 0.00 5.00 D
Ironworker APP JONATHAN CANITES 3.00 0.00 0.00 3.00 D
Ironworker APP RYAN NASH 3.00 0.00 0.00 3.00 D
Ironworker JNM RYAN EVANCHIK 3.00 0.00 0.00 3.00 D
Ironworker APP Tony Miranda 3.00 0.00 0.00 3.00 []
Ironworker JNM GEORGE HERNANDEZ 5.00 0.00 0.00 5.00 D
Ironworker JNM Jacob Stafford 5.00 0.00 0.00 5.00 D
Ironworker JNM JOHN ROCA 5.00 0.00 0.00 5.00 D
Ironworker FOR MATTHEW HOLT 3.00 0.00 0.00 3.00 D

Tevezi
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